
EPA Region 5 Records Ctr.

U.S. ENVIRONMENTAL PROTECTION AGENCY 278974
POLLUTION REPORT

I. HEADING

Date: February 27, 1998

Subject: Custom Blended Oil Site

From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5

To: K. Mould, U.S. EPA, OSWER, Washington D.C 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS, Chicago, IL 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL 312-353-9176
D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL 312-353 9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL 312-886-0747
B. Everettes, IEPA, Springfield, IL 217-782-3258
E. Osolski, IEPA, Maywood, IL 708-338-7897
Lt. Tansey, U.S. Coast Guard, District 2 703-235-4837
U.S. FWS, Illinois 309-793-5804

POLREP: No. 3 - Fund Lead Removal (2/23/98 through 2/27/98)

II. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 5/15/98 Est.
Status of Action Memorandum: Signed (10/2/97)

III. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations continued. To date, approximately
138,382 gallons of waste oil (25 loads) have been transported off-site to an EPA-approved disposal facility.
All the waste oil that could be pumped has been disposed.

Disposal of waste water has been initiated. To date, approximately 30,000 gallons have been transported
off-site to an EPA-approved facility.

Drums have been segregated and bulked according to their waste groups.

The crew continued disassembling piping throughout the site. Results indicated that the suspected asbestos
containing material sample was not asbestos.

The START contractor continued air monitoring and site documentation activities.



V. NEXTSTEP'S

Continue transportation/disposal of waste water
Arrange transportation/disposal for solvent
Continue bulking of drums
Continue disassembling piping

VI. ISSUES

None

VII. ESTIMATED COSTS (THROUGH FEBRUARY 26, 1998)

Used Remaining % Remaining

ERCS $156,130 $143,870
START $ 11,875 TBD TBD
EPA $ 30,835 TBD TBD


